



SECOND ADDENDUM TO AGREEMENT

BY AND BETWEEN THE
MARIN COUNTY OPEN SPACE DISTRICT AND THE SAN FRANCISCO ESTUARY INSTITUTE
DATED JULY 20, 2004

THIS SECOND ADDENDUM is made and entered into this 6TH day of DECEMBER, 2005, by and between the MARIN COUNTY OPEN SPACE DISTRICT, a political subdivision of the State of California (hereinafter referred to as "DISTRICT") and the SAN FRANCISCO ESTUARY INSTITUTE (hereinafter referred to as "Contractor")

RECITALS

WHEREAS, the District and the Contractor entered into an agreement for **reviewing technical memoranda and other work products of a consultant hired by the District to predict the physical and ecological evolution of Bolinas Lagoon** dated July 20, 2004 ("Agreement"); and

WHEREAS, **Sections 6 and 14** to the agreement obligated Contractor to: **complete all work by October 31, 2005, with agreement terminating on November 30, 2005;**

and

WHEREAS, the parties desire to amend the agreement to **extend the term of agreement.**

NOW, THEREFORE, the parties agree to modify **Sections 6 and 14** as set forth below.

AGREEMENT

1. Except as otherwise provided herein all terms and conditions of the agreement shall remain in full force and effect.
2. Updated Certificate of Insurance(s) attached hereto.
3. Sections 6 and 14 are hereby amended to read as follows:
 6. All work required by this Contract shall be completed and ready for acceptance no later than December 31, 2005.
 14. This Agreement shall commence on July 20, 2004, and shall terminate on January 31, 2006. Time is of the essence with respect to this Contract.

IN WITNESS WHEREOF, the parties hereto have executed this Second Addendum on the day first written above.

CONTRACTOR:

By: _____

MARIN COUNTY OPEN SPACE DISTRICT:

PRESIDENT, Board of Directors

ATTEST:

Interim Secretary

APPROVED AS TO FORM: (if changes to the Contract form language have been made)
