

CONTRACTOR:

SECOND ADDENDUM TO AGREEMENT BY AND BETWEEN THE COUNTY OF MARIN AND SONOMA TECHNOLOGY, INC. DATED SEPTEMBER 16, 2003

THIS SECOND ADDENDUM is made and entered into this 25th day of July, 2006, by and between the COUNTY OF MARIN, a political subdivision of the State of California (hereinafter referred to as "County") and Sonoma Technology, Inc. (hereinafter referred to as "Contractor").

RECITALS

WHEREAS, the County and the contractor entered into an agreement for air quality monitoring services dated September 15, 2003, which was amended on February 1, 2005 ("Agreement"); and

WHEREAS, the parties desire to amend the agreement to: (1) extend the duration of the agreement by 18 months; (2) modify and expand the work described in the Agreement to include additional laboratory analysis of filters for metals; and (3) increase the maximum amount payable to the contractor;

NOW, THEREFORE, the parties agree to modify Sections 1, 2, and 3 of the Agreement as set forth below.

AGREEMENT

- 1. Except as otherwise provided herein all terms and conditions of the agreement shall remain in full force and effect.
- 2. X Updated Certificate of Insurance(s) attached hereto.
- 3. The Agreement is hereby amended as follows: (1) amend Section 1 to extend the contract Performance Time from April 30, 2005 to October 31, 2006; (2) amend Section 2 to include the additional scope of work described in Exhibit "A" consisting of a letter from Sonoma Technology, Inc., dated July 10, 2006 to include additional laboratory analysis of filters for metals; and (3) amend Section 3 to limit the maximum additional amount payable to the contractor to \$6,846, resulting in an increase to the total cost of the Contract from \$187,814 to \$194,660.

IN WITNESS WHEREOF, the parties hereto have executed this SECOND Addendum on the day first written above.

COUNTY OF MARIN:

	occivit of mount.
By:	SUSAN L. ADAMS, PRESIDENT BOARD OF SUPERVISORS
X Contract Requires Board Standard Short Form Con	·
Jim Flageollet, Chief Deputy County	·