



SECOND ADDENDUM TO AGREEMENT

BY AND BETWEEN THE
COUNTY OF MARIN AND BOCART & ASSOCIATES/GHW COLLABORATIVE
DATED JANUARY 24, 2006

THIS SECOND ADDENDUM is made and entered into this 24TH day of January 2006, by and between the COUNTY OF MARIN, a political subdivision of the State of California (hereinafter referred to as "County") and Bocart & Associates/GHW Collaborative (hereinafter referred to as "Contractor")

RECITALS

WHEREAS, the County and the Contractor entered into an agreement for planning and community related services, dated December 14, 2004 ("Agreement"); and

WHEREAS, Section 4, Section 6, and Exhibit A to the agreement was initially amended on June 21, 2005, obligating Contractor to an amended dollar amount of \$220,264, completion by 6/30/07 and an amended scope of limited master plan application and related services; and

WHEREAS, the parties desire to further amend the agreement to increase the amount of the contract by \$207,400 for a total contract amount of \$427,664, and increasing the scope of work to include a master plan application, fundraising support activities, and an operational feasibility study for the proposed Marin City Community Center and Facilities;

NOW, THEREFORE, the parties agree to modify Section 4, Section 6, and Exhibit A as set forth below.

AGREEMENT

1. Except as otherwise provided herein all terms and conditions of the agreement shall remain in full force and effect.
2. Updated Certificate of Insurance(s) attached hereto.
3. Section 4, Section 6, and Exhibit A is/are hereby amended to read as follows:
 4. MAXIMUM COST TO COUNTY: In no event will the cost to County for the services to be provided herein exceed the maximum sum of \$427,664 including direct non-salary expenses.
 6. TIME OF AGREEMENT: This Agreement shall terminate on June 30, 2007. Certificate(s) of Insurance must be current on day Contract commences and if scheduled to lapse prior to termination date, must be automatically updated before final payment may be made to Contractor. The final invoice must be submitted within 30 days of completion of the stated scope of services.

EXHIBIT A Please see attached.

IN WITNESS WHEREOF, the parties hereto have executed this Second Addendum on the day first written above.

CONTRACTOR:

COUNTY OF MARIN:

By: _____
